FINANCE / BUDGET DIVISICN

CLAIM

6000 MAIN STREET SW
LAKEWOOD, WA 98499-5027 VOUCHER NO. 16024
(253) 5122269
DATE _: CHECK NUMBER VENDORNUMBER - I VENDOR " — T - "CLAIM YOUCHER NO. * I o,
7/30/2020 16024 009917 PUBLIC RESTROOM COMPANY 16024 i s
. PURCHASE | . .PO. " INVOICE . - INVOICE ., - . " ACCOUNT DISTRIBUTION=. -~ = T AMOUNT
| G005 ORDERNO: | DATE 0 NUMBER | ;. . DESCRIPTION-..- il R R S L w, DUE.
B 001812 7/15/2020 20412 PK Restroom At Harry Todd Park~ 301.0026.11.594.76.63.001 39,938.00
2.
3,
a.
5,
6.
7.
'8_-;
"9,
10.
1.
12,
13.}
’ Lo ‘ S : 3 ! GRAND TOTAL 39,938.00
AUDITING OFFICER'S CERTIFICATICN
I, the undersigned do hereby certify under penalty of perjury, that the materials have been
furnished, the services rendered, or the labor performed as described herein, and that the
claim is a just, due and unpaid obligation against the City of Lakewood, and that l am
authorized to authenticate and certify to said claim. X




INVOICE

i
s | @ PUBUC Inv. Date Invaice #.
l*\ w RESTROOM
COMPANY 773112020 20412
Building Better Places To Go."™
Bl To Ship To
City of Lakewuod, WA
Atta: Accounts Payable
6060 Maia Strect SW
Lakewood, WA 98499
Progress Billing For The Pericd Ending: 173122020 PO #or Contrac... 3.0. No. Project,
PRC Projcct #10581 10581 - Harry Todd ...
Htem. Description ay. | um Rate Ainount e !
al2. Progress B... | Progress Billing Inveice - For Percentage Complete 1 59,938.00 39.938.00
of All Scheduled Values Picase See Continvation
o |Shect Attached —
" . U T . - . — i
Harry Tadd Park Restroom
N |EOKoQI8I2 T U T aS
THE PUBLIC RESTROOM CERVIFICATION: The Public Restroom Company cenifies that
10 the best of qur knowledge, information and beliel Ure work covered by this payment rcquest
has been completed fn uccordance with the conlract documents, that all amounts have been Total $39,938.00
paid for by the Public Restroom Company for work which previous payment requests were
issued and payments recieved from the Qwner, and that payments shown sbove is now due. Payments $0.00
o 0018'%
Balance Due §39,938.00

2587 Business Parkway | Minden, NV 89423 | (775)783-1200
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Letter of Transmittal — Progress Billing

Date: 7/27/2020

Via: E-Mail

To: Douglas Fraser

Re: Progress Billing #1

Project: Harry Todd Park Restroom
PO #: 001812

Dear Customer, please find enclosed:

X | 1. Progress Billing Letter 5. Previous Inv. — Unpaid 8. Bldg. Inspection Reports
X | 2. Invoicing 6. Billing Statement X |9 ws

X | 3. Continuation Sheet 7. B\dg. Photographs X 10. Pre-Paid Return Way Bill
X | 4. Waivers / Releases

Enclosed are monthly invoice, progress billing continuation sheet and conditional waiver pertaining to
the following progress billing invoice:

# 20412

Also enclosed is a prepaid FedEx air bill that we would like you to use to forward in the payment with.
Please contact us if you have any questions.

Thank you!

Public Restroom Company

Phone: {888} 888-2060 x123
Fax: (888) 888-1448

kun@publicrestroomcompany.com

jennifer@publicrestroomcompany.com
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To: All [nvoice Recipients

Dear Customer:

Re:  Clarification of Progress Billing Procedures

Our Company is committed to meeting your billing cycle requirements via invoicing for architectural /
engineering documentation, in plant production and site installation according to the following:

1. Our understanding of client specific cut off periods for:

a. Progress billing documentation submittal deadline (date);
b. Progress billing period cut off date (for work done through that date}.

2. The following typical progress billing sequence per contract scheduled value:

a, First progress billing invoice: [nvoicing for commencement of architectural plans, engineering, fees
for plan review, certification, accéssibility, state permits, bonds and other applicable third party fees. .
This billing amounts ta 10% of the entire contraet.

b. Second progress billing invoice: Inveicing for the factory pour of the concrete slab and malerials of
construction. These materials are for the construction of the major assemblies (walls, roof system, doors,
plumbing and electrical). These materials will be stored at the production plant and allocated to the
project. This invoice amounts to 40% of the entire contract.

I ottier progress billing invoices through project completion: Iinvoicing for ail contracted schedule of
values per the appropriate percentage of completion, billing submittal deadhne and progress billing period

cutoff dates. ; N 3 W
3. Progress Billing Documentation: ?M_, ?y}’ﬂﬁtl} Dofe_

Qur typical progress billing packet is inclusive of the following:

a. Transmiftal Letter (Cover);

b. Accounting system generated invoice;

c. Continuation sheet {ontlining all contract scheduled values, percentage completion, current invoice
amount, completed and stored to date and balance to finish);

d. Waivers and release forms if applicable;

€. Any other client specific forms if required;

f. Pre paid FedEx waybill which we appreciate that you vse to forward your payment;

Under a separate cover, we provide inspection reports, photos and customer statements as they become
available and as they relate to our progress billings and customer payments.

2587 Business Parkway | Minden, NV 89423 | www.PublicRestroomCompany.com | p: 888-888:2060 | f: 888-888-1448

2,0~ 105- 63
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4. Preferred method of progress billing submittal:

a. E-mail with a PDF file of all enclosures.

5. Public Restroom Company staff with progress billing and contract administration
responsibilities:

a. Jennifer, extension 136 — Controller

b. Kun, extension 123 — Accounts Receivable
c. Chery}, extension 105 — Acecounts payable
d. Chris, extension 134 — Contract & Licensing

Thank you for taking the time to review this enclosure. We are looking forward to working with you.

Sincerely,

Public Restroom Company Staff

Finance / Accounting Department
888.888.2060 X 136

2587 Business Parkway | Minden, NV 89423 | www.PublicRestroomCompany.com | p: 888-888-2060 | f: 888.888-1448




PUBLIC RESTROOM COMPANY - PROGRESS BILLING CONTINUATION SHEET

o ]

{.\pUBLIC Project Number
‘I\ RESTROOM Proj. Name
COMPANY cient
Building Better Places To Go.™

10581

Harcry Todd Park Restroom (PO4001812)

City of Lakewood, WA

CONTRACT ITEM SCHEDULED

Progress Bilfing 1

Inv Date 7731720

| VAEwneogessSitog % | o T S0 | e Sreato| | Boeneete
Terms: On Recaipl Date
This Involco
9% 98% 2%
Arcniacturs Plang, Enginoering, Third Pasty
e amoeniatn 40812 39,938 39.938 874
Insyrances, Subsmiials, Copying, FCIEX,
ol 0% 100%
Concrete Floor 28,120 0 0 28.120
0% [ 100%
Walls 42,110 D 0 42,110
0% c% 100%
Roef System 66.410 0 0 €5.410
0% 0% 100%
Inl. & Ext. Finish 9,104 0 Q 9.104
0% 0% 100%
Doors 40,550 0 0 40,550
0% 0% 100%
Reslroom Accessories / Options 10,510 0 0 10,510
0% 0% 100%
Plumbing 67440 1] 0 67,440
0% a% 100%
Electrical 35,741 1] 0 35,741
0% o% 100%
Sile Instataugn, Field Testing 22,610 0 0 22,610
0% 0% 100%
Tax 35,977.29 0 0 35977.29
0% 0% 100%
Change Orders 0 0 o 0
Sub total 1; 399,384.29 39,938 19,938 359,446
0.0% 1)
Early Paymeni Discounl 0 0 0 0
TOTAL CONTRACT / INVOICE 399,384.29 39.933 39,938 359,446
0% ]
52 Contract Retention (@) (0) (0} 0
Pay this Amount: g 38,939
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Building Better Places To Go CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

NOTICE: THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.
A PERSON SHOULD NOT RELY ON THIS DOCUMENT UNLESS SATISFIED THAT
THE CLAIMANT HAS RECEIVED PAYMENT

Identifying Informatlon

Name of Claimant, PUBLIC RESTROOM COMPANY

Name of Customer: City of Lakewood, WA

Job Name: Harmry Todd Park Restroom (PO# 001812)
Job Logation: B928 N. Thorne Ln SW, Lakewood, WA
Owner: City of Lakewood, WA

Through Date: 713112020

Conditlonal Walver and Release

This document waives and releases lien, stop payment natice, and payment bond rights ihe claimant has
for Iabar service provided, and equipment and material delivered, to the customer on this jab through the
Through Date of this document. Rights based upon Jabor or service provided, or equipment or material
delivered, pursuant 1o a writlen change order that has been fully executed by the parties prior to the date
that this document is signed by the claimant, are waived and released by this document, unless listed as
an Exception below. This document is effective only on the claimant's receipt of payment from the financial
instilution on which the following check is drawn:

Maker of Check: City of Lakewood, WA

Amount of Check: $39,938

Check Payable to: PUBLIC RESTROOM COMPANY
Exceptions

This document does not affect any of the following:

(1) Retentions;

{2) Extras for which the claimant has not received payment;

{3} The fallowing progress payments for which the claimant has previously given a conditional waiver and
release but has not received payment:

Date(s) of Waiver and Release; N/A

Amount(s) of unpaid progréss payments; 30

(4) Contraci rights, including (A} a right based on rescissicn, abandonment, or breach of contract, and (B)
the right to recover compensation for wark not compensated by the payment.

Signature: W 041
Claimant’s Signaiure: Lo — M,Z‘,q A=

Claimants Tite:  // CONTROLLER

I.J'

Date of Signalure: l{ '/ 0/ Z/;L/ 7 02 D




